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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Date: November 29, 1995

Prom: Cindy Nolan, OSC. U.S. EPA. Region V, EERB, RS-II

To: T. Johnson, OSWER, Washington, D.C FAX (703) 603-9107
R. Karl, Branch Chief, EERB, Chicago, IL FAX (312) 353-9176
D. Bruce, Chief RS-II, EERB, Chicago, IL FAX (312) 353-9176
B. Messenger, Chief ESS, Chicago, IL FAX (312) 353-9176
J. Cisneros, Chicago Coordinator, Chicago. IL ." FAX (312) 333-9176
J. Kujawa, ORC, CM-29A, Chicago, IL FAX (312) 8864747
T. Lewer, OPA, Chicago, IL FAX (312) 353-1155
F. Lebensorger, IEPA, Maywood, IL FAX (708) 338-7930
R. Roache, Department of Environmental Control, Maywood, EL . . . . FAX (708) 865-6361

Subject: Harvey GRQ, Harvey, Cook County, Illinois.

POLB£P# Thiw (3)

II. BACKGROUND

Site ID No.: 0V
Denary Order No: 5001-03-655
Response Authority: CERCLA(ERB)
CERCLA Incident Category: Time-Critical Removal
CERCUSIDl: ILD001128024
NFL Status: Non-NPL
Start Datei September 21, 1995

III. KliSFONSE INFORMATION

A. Initial Situation:

See icitial POLREP.

B. Actions Taken:

The following actions were accomplished during the period of November 20 through 24, 1995.

1. ERCS aj>bc*li» abatement subcontractor, Jet Vac, Inc. (JVI), continued to remove outside
asbestos overhead piping insulation and asbestos-containing debris.



P.0J

2. On 1L-20, 9 rolloff boxes (183 yd3) of asbestos containing material (ACM) were disposed of
at Community Landfill, Morris, Illinois. Approximately 483 LF of asbestos pipe insulation
and 168 yd' of asbestos-containing debits and loose ACM were removed.

3. On li-21, 6 rolloff boxes (118 yd1) of ACM were disposed of at Community Landfill,
Morris, Illinois. Approximately 358 LF of asbestos pipe insulation and 60 yd3 of asbestos-
containing debris and loose ACM -were removed.

4. On 11-22, 3 rolloff boxes (62 yd3) of ACM were disposed of at Community Landfill. Morris,
Dlinois. Approximately 679 LF of asbestos pipe insulation and 8 yd3 of asbestos-containing
debris and loose ACM were removed.

5. On 11-24, 6 rolloff boxes (114 yd*) of ACM were disposed of at Community Landfill,
Morris, Illinois.

6. Samplec of piping insulation extending over the CSX Railroad were collected and analyzed by
PLM and were found to contain ACM.

7. ERCS personnel air sampling was conducted. No elevated readings were found using PCM
analysis.

IV. NEXT STEPS

1. Remove and dispose of all asbestos lying on the ground and from overhead piping outside of
the buildings.

2. Remove and dispose of all asbestos lying on the ground and from overhead piping inside of
the buildings.

3. Sample contents of drums if necessary.
4. Crush and dispose of empty drums.

V. KEY ISSUES

1. The removal of asbestos pipe insulation located over the CSX Railroad tracks Is pending
contact and approval from the railroad.

2. IEPA has agreed to remove approximatley 1,800 tires located on site.

VI. COSTS TO DATE as of 11/24/95

AMOUNT
BUDGETED

$ 165,120
$ 16,000
$1,200,000

AMOUNT
USED

$ 13,303
$ 5,185
$ 122,783

AMOUNT
REMAINING

$ 151,757
$ 10,815
$1,077,217

US EPA
TAT
ERCS

TOTAL $1,381,120 $141,331 $1,239,789


